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Overview

Radiological Project Work Overview
– Current Project Map

– Parcel C 
• Phase II Field Work
• Ship Berth Survey 
• Buildings 253 and 211 Survey

– Parcel E 
• “I Street” SS/SD Removal

– Parcel D-1 

– FSS Report Status

– Upcoming Agency Document Schedule
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2014 Radiological Projects
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Parcel C ‐ Phase II SS/SD Removal 
and Ship Berth Surveys

• 100% complete with removal of 14,020 LF
• All 29 Trench Survey Units (SUs) Backfilled
• Completed installation of drainage system along 

Lockwood and Blandy Streets (1,500 LF)

• 100% complete with 
Ship Berth 1, 2, 3, 4 
and 5 Surveys (13 SUs) 
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Buildings 253 and 211 

Class 1 Area Class 2 Areas Class 3 Area
No. of SUs 2521/ 10 10

No. Met Release Criteria 211 10 9

No. Exceeded Release Criteria 35 ‐‐‐‐ 13/

No. Exceeded Investigation Criteria 
But Not Release Criteria 2 ‐‐‐‐ ‐‐‐‐

No. of SUs Not Surveyed Due to 
Safety Concerns2/ 4 ‐‐‐‐ ‐‐‐‐

In Process of Being Surveyed ‐‐‐‐ ‐‐‐‐ ‐‐‐‐
1/ Includes 2 soil SUs, one for each building; each met release criteria
2/ Building 211 SUs 143, 144, 153, and 154 (bathrooms and offices on the 1st floor and 
drafting area on the 2nd floor)
3/ Elevated beta activity identified on the tiles on 6th floor roof

• Characterization surveys completed in August 2014
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Parcel E SS/SD Removals
“I Street”

• 100% complete with removal of 7,642 LF

• All 16 Trench SUs Backfilled

• Completed installation of drainage system along 
I Street and 3rd Ave (2,300 LF)

6



Parcel D‐1 
Phase I

– Gun Mole Pier
• CDPH confirmation surveys completed March 18
• Recommendation for Unrestricted Radiological 

Release letter anticipated following CDPH analysis 
of confirmation samples and confirmation surveys 
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December 2014

Parcel D‐1
Phase II

All scoped fieldwork completed:
• Removal of 5,455 LF of SS/SD and survey of NRDL 

site 
• All 17 Trench SUs Backfilled
• Completed Ship Berth 21, 22, 29, and 14 Surveys
• Deconstructed RSY 2 Pads; stockpiled material in 

Parcel E
• Removed and disposed the rail road ties
• Scanning and sampling of RSY 2 Pads; Lab sample 

results reviewed and approved by RASO
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FSS Report Status
Parcels C, D‐1, & E

Waiting for concurrence for Free-Release 
determination

Free-Released

Draft

Internal Draft
(Data under review)

Final
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Note: CDPH issued a memo on November 
24 that suspended the RURR letter for 
Bldg. 521 



• Draft Parcel D-1 Ship Berths ………………………….January 2015

• Draft Revised SUPR Abstract
and NORM Background Study……………………….February 2015
(Parcel C and B-518)

• Draft Parcel D-1 SS/SD FSS Reports………………… February 2015

• Draft Parcel C Ship Berths FSS Report………………March 2015

• Draft Buildings 253/211 Radiological
Characterization Survey Report………………………March 2015 

Upcoming Agency Document Schedule
Parcels C, D‐1, & E

December 2014 10


